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Syracuse Research Corpocation
+999 18" Street, Suite 1975
Denver, CO 80202

(303) 292-4760 phone

(303) 292-4755 fax

MONTHLY PROGRESS REPORT
MAY 2004

PUBLIC

Contract Number: GS-10F-0137K : i

Delivery Order: GS-11F-000A [@ @ C U m E NI T

Title: VB/I70 Risk Assessment Services in Support of Remedial Design

SRC Project No.: FA324.08991.031

EPA Fund Cite No.:  089REDO1

EPA WAM: Victor Ketellapper

SRC WAM: Bill Brattin

This Cumulative Budgeted Budget Percent
Month (a) Remaining Complete

LOE (hrs) 1.0 792.75 724 -68.75 109%

LOE ($) $155.00 $55,041.90 | $74,058.86 | -$19,016.96 74%
{LAnalytical/lODC ($) $0.00 $123,776.02 | $113,844.14 | ($9,931.88) 109%

Total Cost ($) | $155.00 $178,817.92 | $187,903.00 $9,085.08 95%

(a) See attached invoice for a detailed breakdown by labor category

SUMMARY OF ACTIVITIES FOR MAY 2004

Task 0: Project Management

SRC prepared the end-of-month progress report for work performed in the preceding month. Project
management activities continued.

Task 1: Attend Scoping Meeting and Develop Workplan

This task is completed.

Task 2.0: Support Design of the Community Health Program Alternative

SRC made revisions to the flow charts showing the design of the community health program, as requested

by the State.
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Task 3.0: Support for Public Health Study

No work was performed on this task in this reporting period.

Task 4.0: Provide Analytical and Other Support As Requested
Ne work was performed on this task in this reporting period.

DELIVERABLES SUBMITTED

Date

Task Deliverable Title Due Date Delivered

Recipient Comments

Victor Ketellapper
1 Monthly progress report (5/20/04 05/20/04 Susan Griffin
Benton Jordan

Community Health Support flow
charts

TBD 05/18/04 Jane Mitchell

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN
None.

ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task 0: Project Management

SRC will prepared the monthly progress report for work completed in the preceding month. Project
management activities will continue.

Task 1: Attend Scoping Meeting and Develop Workplan
This task is completed.
Task 2.0: Support Design of the Community Health Program Alternative

SRC will continue to work with CDPHE and the local community groups to help prepare a SAP for the
community health program.

Task 3.0: Support for Public Health Study
All analytical work for the public health study is complete,
Task 4.0: Provide Analytical and Other Support As Requested

SRC will provide analytical and other support to EPA, as requested.
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ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task Deliverable Title Due Date Antlczipated Recipient Comments
Delivery
Victor Ketellapper
0 Monthly Progress Report 06/20/04 06/20/04 Susan Griffin
Benton Jordan
* Jane Mitchell
2 Draft SAP ” TBD Victor Ketellapper
4 Other support -- TBD EPA
ESTIMATE OF SUBSTANTIAL LAGGING COSTS
None,
EOM FA324.031 05-04.wpd Page 3




06/04/04 10:40 FAX 315 452 8090 SYR. RESEARCH CORP

[—

7 GAC 5000
1034-114 SERVICES OTHER THAN PERSONAL

Standard Form 1034 PUBLIC VOUCHER FOR PURCHASES AND VOUCHER NO.

24

LS. DEPARTHENT, BUREALL, OR ESTABUSHMENT ANO LOGATION DATE VOUCHER PREPARED
08/04/04

|SCHEDULE NO.

1.8, ENVIRONMENTAL PROTECTION AGENCY (CONTRACT NUMBER AN DATE
RESEARCH TRIANGLE PARK FINANCIAL GS-10F-HM3TK

FAJD BY

MANAGEMENT CENTER, MAIL CODE - D143-02 . REQUISTION NLIMBER AND DATE

RESEARCH TRIANGLE PARK, NC 27711

1
PAYEE'S  Syracuse Research Corporation
NAME HSBC Bank USA (ACH - EPA)
AND 6225 Running Ridge Road
ADDRESS  North Syracuse, NY 13212
I(31 5) 452-8024

1
FA324 TASK 31

DATE INVOICE RECENVED

OISCOUNT TERMS

PAYEE"S ACCOUNT NUMBER

SHIPPED FROM ™ WEIGHT

(GOVERNMENT /1. NUMBER

NUMBER DATE OF ARTICLES OR SERVICES QUAN-

UNIT PRICE AMOUNT

AND DATE DELIVERY (Entar descripiion, dem numiber of contract or Federst | TITY

COST| PER

OF ORDER OR SERVICE supply schedule, and other infarmetion desmed ne /)

|For detall, see SF 1035 Continuation Shest,
total amount claimed transferred from Page 1
SF 1035. . Co.

May TASK ORDER NO. 8031

2004 FUND CITE 083REDM
DELIVERY ORDER NO. GS-11F-0000A
*| certify that all payments requested are for appropriate purposes and in
accordance with the agreaments set forth In the contract.”

$155.00

Name of Official__

1
Title

{{Use consnuation ahests(s) If necessary) {Payee must NOT uge tho space below)

TOTAL $155.00

PAYMENT:  JAPPROVED FOR EXCHANGE RATE
COMPLETE]Provisional payment subject to later audit =$1.00

PARTIAL [BY:

FINAL Michelina Torre

PROGRESHTITLE: Amount vardiled: comes! for

ADVANCE |Defense Confract Audit Agency, Branch Manager {Signature or Initals}

ACCOUNTING CLASSIFICATION

CHECK NUMBER ON TREASURER OF THE UNITED STATES [CHECK NUMBER

ON {Nafma of bank)

CASH DATE PAYEE
5

A8 divd

1. When stalod in fmign cumency, ingon name of cumancy.

2. if tha abifty to certfy and autharity to 8pprove ane combined I ong parsan, ona signahire oy I8 NeOoRIMNY;
cherwiaa 1 3pRroving ofcar wil sign in tha space provided, over his official te,

3. When a voucher ks necalpiad i 18 name of a COMmparyy br corporation, 16 Nams of SW parson wiling the company
of Gt fama aa well as the capacky in which he signa, mur appear. For wph: "John Do Compeny, per
John Sinih, , o "Troasures”, a3 o cass D

|rer

TIMLE




06/04/04 10:41 FAX 315 452 8090

r

Billing Number: 0024
Invoice Number: INV-00000025443

8il To:

US ENVIRONMENTAL PROTECTION AGENCY
FINANCE CENTER -D142.02
RESEARCH TRIANGLE PARK, NC 27711

Customer Number;
Prime Contract Number:
Subcontractor Number:
Customer PO Number:
Project Number:
Project Name:

Terms:

Cue Date:

ASSOCIATE
SCIENTIST 1
SCIENTIST 2
SCIENTIST 4
SPECIALIST 1
TECH MANAGER 1
TECH MANAGER 2

DIRECT LABOR

OTHER DIRECT COSTS
OTHER DIRECT COSTS

Invoice Total

Current Incurred Hours:

Cumulative Incurmed Hours:

GS-10F-0137K

G3-11F-0000A
FA324.08991.031
EPA-VBITO OUI REMEDIAL

SYR. RESEARCR CORP @olLa

Involce Date: DE/04/2004

Remit To:
Syracuge Research Corporation
6225 Running Ridge Road :
North Syracuse, NY 13212-2509
Contract Value Funded Value
Cost: 0.00 167,903.00
Fae: .00 0.00
Total: 000 187,903.00
Cumuwiative Amount Biiled: 178,817.92
Bllling Period From; 05/01/2004
To: 05/3172004
Current Current Cumulative Cumulailve
Hours Rato Amount Hours Amount
0.00 33.4400 0.00 1.00 33.44
0.00 84,6700 0.00 117.00 6,396.45
0.00 62.6700 000 2.50 157.18
0.00 84.5800 0.00 53.00 4,483.28
0.00 37.9600 0.00 434.25 16,484.13
0.00 146.1700 0.00 134.50 19,659,592
1.00 155.0000 155.00 50.50 7.827.50
1.00 155.00 792.75 55,041.90
0.060 123,776.02
0,00 123,776.02
155.00 178,817.92
1.00
79275
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MONTHLY PROGRESS REPORT

Syracuse Research Corporation
999 18" Street, Suite 1975

Denver, CO 80202

(303) 292-4760 phone

(303) 2924755 fax

JUNE 2004
Contract Number: GS-10F-0137K
Delivery Order: GS-11F-000A
Title: VB/I-70 OU2: Omaha and Grant Smelter Location Baseline Human Health and
Ecological Risk Assessment
SRC Project No.: FA324.08991.003
EPA Fund Cite No.:  089RED0O0
EPA WAM: Victor Ketellapper
SRC WAM: Jennifer Walter
This Month Cumulative Budgeted Remaining Percent
Complete
LOE (hrs) 6.75 101.75 358 § 256.25 28%
LOE (9) $608.63 $8137.00 $37,097.77 | § 28,960.77 22%
ODC (8) 0 $440.35 $198.44 £0.00 >100% |
Total Cost ($) $608.63 | $8,577.35 $37,375.54 | § 28,798.19 23% H

For a detailed breakdown of costs, see attached invoice.

SUMMARY OF ACTIVITIES FOR JUNE 2004

Task 0

Work Plan Development & Project Management

SRC participated in a kickoff meeting with site stakeholders on June 10, 2004.

EOM_FA324.08991.003_Feb0l.wpd
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Task 1 Preparation of a Human Health Risk Assessment Plan

Subtask 1.3: Organize Data into MS Access Database

SRC began work compiling and organizing data from existing investigations into an MS Access™
Database format that will be suitable both for characterizing the nature and extent of contamination, and
also for use in exposure and risk calculations. This included data presented in the draft facility conceptual
model and also new data available from the Brighton Boulevard Brownfield Assessment.

Task 2 Preparation of the Human Health Risk Assessment Report

No work was completed for this task in this reporting period.

Task 3 Preparation of an Ecological Risk Assessment

No work was completed for this task in this reporting period.

DELIVERABLES SUBMITTED
. . Due Date .
Task Deliverable Title Date Delivered Recipient Comments
0 Kickoff Meeting " NS 6/10/04 Victor Ketellapper

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN
None.

ANTICIPATED ACTIVITIES FOR NEXT MONTH (JULY 2004)
Task ¢ Work Pla‘n Development & Project Management

SRC will participate in an additional stakeholder meeting on 7/7/04. Additionally, SRC will work with
Envirogroup to put together a “strawman’ sampling plan for the RI of the Site to present to the group at
the August meeting.

Task 1 Preparation of a Human Health Risk Assessment Plan
Subtask 1.3: Organize Data into MS Access Database

SRC will finish compiling and organizing data from existing investigations into an MS Access™ Database
format This includes data collected by CDOT (Walsh studies) and CCOD (Brownfield, coliseum well

EOM FA324.003_Feb04.wpd Page 2



—im

sampling and soil sampling). SRC will prepare summary statistics for metals in soil and groundwater at

both on-site and off-site locations.

Task 2 Preparation of Human Health Risk Assessment Report
No work is anticipated for this task in the next month.

Task 3 Preparation of Ecological Risk Assessment Report

No work is anticipated for this task in the next month.

ANTICIPATED DELIVERABLES FOR NEXT MONTH (JULY 2004)

Anticipated

s C t
Delivery Date omments

Task Deliverable Title Due Date

Electronic Database of
Environmental Data

0 Collected During Previous 777104
Investigations
Stakeholder Meeting 7/7/04

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None.,

EOM FA324.003_Feb04.wpd
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07/08/04 09:13 FAX 315 452 8090 SYR. RESEARCH CORP [doo2

B

Standard Form 1034 PUBLIC VOUCHER FOR PURCHASES AND VOUCHER NO.
- T GAG 5000 '
1034114 SERVICES OTHER THAN PERSONAL 27
U.S. DEFARTMENT. BUREAU, OR ESTABLISHMENT AND LOGAYION . DATE VOUCHER PREPARED SCHEDULE MO,
07/08/04
U.5. ENVIRONMENTAL PROTECTION AGENCY (CONTRACT NUMBER AND DATE PAID BY
RESEARCH TRIANGLE PARK FINANCIAL GS-10F-0137K
MANAGEMENT CENTER, MAIL CODE - D143-02 REQUISITION NUMBER AND DATE
WRESEARCH TRIANGLE PARK, NC 27711

| |

PAYEE'S  Syracuse Rasearch Corporation
NAME HSBC Bank USA (ACH - EPA) . DATE INVOICE RECEVED
AND 6225 Running Rldge Road .
ADDRESS  North Syracuse, NY 13212 DISCOUNT TERMS

{315) 452-8024
| | PAYEE'S ACCOUNT NUMBER
FA324 TASK 3

SHIPPED FROM TO WEIGHT GCOVERKMENT BAL NUMBER

NUMBER DATE OF ARTICLES OR SERVICES QUAN-| UNIT PRICE AMOUNT
AND DATE DELIVERY {Enter dascription, kem number of contract or Federal | TITY |COST| PER
OF ORDER_ OR SERVICE __ |supply schedule, and other infonmation deemed nscessary)
MFor detall, sea SF 1035 Continuation Sheet,

total amount ¢lalmed transferred from Page 1 :
SF 1035, ' '
June TASK ORDER NO. 8003
2004 FUND CITE 089RED02
DELWERY ORDER NO. GS-11F-0000A
"I certify that all payments requested are for appropriale purposas and in ' $608.63
accordance with the agreements set forth In the contract.” )

Name of Official : Title
{Use continuall O ¥i {Payes must NOT use the apace helow) TOTAL - $608.63
PAYMENT: [APPROVED FOR EXCHANGE RATE
COMPL Provisional payment subject o taler audl =51.00
PARTIAL |BY: '
FINAL Michelina Torre .
PROGRESYTITLE: Amnount verfled: arest far
ADVANCE {Defense Contract Audit Agency, Branch Manager [{Signature or Initials)

ACCOUNTING CLASSIFICATION

CHECK NUMBER ON TREASURER OF THE UNITED STATES JCHECK NUMBER ON (Name of bank)

CASH DATE PAYEE

1. When stated In #orelgn cumancy, inssrt name of crancy. PER
2, Il the: ability to carlily and authorlty ko Bpprove e combined i ono person, tna signalie any I5 ncaxsary,
otharios tha approving officar wil sign In the space provided, over K officlal Etle.

4. Whan a voucher is receiptad n the name of a compacy of Copomnfon, the hama af the parson wiakiy iha company TITLE
ar oarpoTate Rama as well as e capacity in which b slgns, musl oppaar. For example: *Jokn Dos Compary, par
John Smith, ", or *Th ", 85 (e Case may ba.




07/08/04 :
08:14 FAX 315 452 8090 SYR. RESEARCH CORP
& S X @003
Billing Number; Qo027
invoice Nurmber; INV-DDO00030364 invaice Date; 071082004
am To: ’ Remit To:
US ENVIRONMENTAL PROTECTION AGENCY Syracuse Research Corporation
FINANCE CENTER - D143-02 6225 Running Ridge Road
RESEARCH TRIANGLE PARK, NC 27741 North Syracuse, NY 13212-2509
, ' Funded Value
Customer Number: 1019 Cost: : 37.375.54
Prime Contract Number;  GS-10F-0137K Fes: D.00
, - Total: 37,375.54
Customet PONumber:  GS-11F-0000A
Project Number: FA324.08991,003 Cumulative Amount Billed: 8,577.35
Project Name; EPA TSK3 VASQUEZ BLV I-70
Terms: NET 30 Blliing Period From: 068/01/2004
Due Date: QB/Q772004 To: 0B/30/2004
! Current Current Cumulative Cumulative
| Hours Rale Amount Hoursg Amount
ASSOGIATE 0.00 23.4400 0.00 0.50 16.72
SCIENTIST 1 0.00 54,6700 0.00 61.73 3,375.97
SCIENTIST 2 4.75 - 62.6700 298.83 575 361.50
SPECEALIST 1 0.00 37.9600 0.00 525 199.29
TECHMANAGER 1 - 0.00 148.1700 0.00 26.50 3.873.52
TECH |MANAGER 2 2.00 155.0000 310.00 2.00 310.00
DIRECT!LABOR 6.75 606.63 101,75 8,137.00
QOTHER DIRECT COSTS 0.00 440.35
OTHER|DIRECT COSTS 0.00 ' 440.35
invoica Total 608.63 8,377.35
Cument incurred Hours: 8.75
Cumulative Incured Hours: 101.75

Page: 1



Syracuse Research Corporation
999 18™ Street, Suite 1975
Denver, CO 80202

(303) 292-4760 phone
(303) 292-4755 fax
MONTHLY PROGRESS REPORT
JUNE 2004
Contract Number: GS-10F-0137K
Delivery Order: GS-11F-000A
Title: VB/I-70 OU3: ARGO Smelter RIFS Support
SRC Project No.: FA324.08991.046
EPA Fund Cite No.:  089RED03
EPA WAM; Victor Ketellapper
SRC WAM.: Jennifer Walter
This Month Cumulative Budgeted Remaining Percent
Complete
LOE (hrs) 18.5 881.25 1342 460.75 66%
LOT ($) $1,163.10 $55,087.68 $101,737.48 $46,649.80 54%
ODC ($) $28.04 $5,929.76 $7,652.00 $1,722.24 >100% |
Total Cost ($) $1,191.14 $61,017.44 $109,389.48 $48,372.04 56%_—“

For a detailed breakdown of costs, see attached invoice.

SUMMARY OF ACTIVITIES FOR JUNE 2004

Task 1 Work Plan Development & Project Management

SRC prepared a monthly progress report for work performed during the previous month. Project
management activities continued.

Task 2

Site Conceptual Model

No work was completed for this task in this reporting period.

Task 3 Field Sampling Plan and Quality Assurance Project Plan

No work was completed for this task in this reporting period.

EOM FA324.046 06-04.wpd
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Task 4 Remedial Investigation Report

SRC continued work on the draft Remedial Investigation Report. This included developing a spreadsheet

to compare concentrations of metals in site soils with background in order to evaluate the nature and
extent of smelter-related contamination at the site and preparing appendices presenting the soil and

_ groundwater sampling results.

Task 5 Human Health and Ecological Risk Assessment Report

No work was completed for this task in this reporting period.
Task 6: Technical Support for the Record of Decision
No work was comp‘leted for this task in this reporting period.
Task 7: Work Assignment Close out

No work was completed for this task in this reporting period.

DELIVERABLES SUBMITTED

: . Due Date .
Task Deliverable Title Date Delivered Recipient

Comments

Benton Jordan

1 Monthly Progress Report 6/20/04 6/20/04 Susan Griffin
Victor Ketellapper

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN
None.
ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task 1 Work Plan Development & Project Management

SRC will prepare a monthly progress report for work completed during the previous month. Project

management will continue,

Task 2 Site Conceptual Model

No work is anticipated for this task in the next month.

EOM FA324.046 06-04.wpd




Task 3 Field Sampling Plan and Quality Assurance Project Plan
No work is anticipated for this task in the next month.
Task 4 Remedial Investigation Report

SRC will continue work on the draft Remedial Investigation Report. This will include conducting a
comparison of site soils with background to present the nature and extent of smelter-related contamination
at the site and incorporating information on Round 2 sampling dates into Section 3.0 (Study Investigation).

Task S Human Health and Ecelogical Risk Assessment Report
No work is anticipated for this task in the next month.

Task 6 Technical Support for the Record of Decision

No work is anticipated for this task in the next month.

Task 7 Work Assignment Close out

No work is anticipated for this task in the next month.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task Deliverable Title Due Date Anticipated Comments
Delivery Date
1 Monthly Progress Report 1/20/04 7/20/04

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None.

EOM FA324.046 06-04.wpd Page 3



07/08/04

09:23 FAX 315 452 8090

_SYR. RESEARCH CORP

@o22

Standard Form 1034
7 GAD 5000

1034-114

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

VOUCHER NO.

16

LS. DEPARTMENT, BUREAU, OR ESTAEBLISHMENT AND LOCATION

U.S. ENVIRONMENTAL PROTECTION AGENCY
RESEARCH TRIANGLE PARK FINANCIAL
MANAGEMENT CENTER, MAIL CODE - D143-02
IRESEARCH TRIANGLE PARK, NG 27711

DATE VOUCHER PREPARED
07/08/04

SCHEDULE K.

CONTRAGT MUMBER AND DATE
GS-10F-0137K

PAID BY

RECAUSITION NMUMBER AND DATE

PAYEE'S

NAME
AND

Syracuse Research Carporation

_'.|

HSBC Bank USA (ACH - EPA)
6225 Running Ridge Road

(315) 452-8024

FA324 TASK 46

ADDRESS  North Syracuse, NY 13212

—_

QATE INVOICE RECENED

IDISCOUNT TERMS

PAYEES ACCOUNT NUMBER

SHIPPED FROM

WEIGHT

GOVERNMENT B NUMBER

NUMBER
AND DATE
OF ORDER

DATE OF
OELIVERY
OR SERVICE

total a

June
2004

(Enter descripion, Hem numbar of comirect or Faderal
schedule,
For detail, sesa SF 1035 Continuation Sheet,

SF 1035.

DELIVERY ORDER NO, GS-11F-0000A

"l cerlify that all payments requested are for appropriate purposes and In
accordance with the agraements set forth in the contract.”

ARTICLES OR SERVICES QUAN-

UNIT PRICE

AMOUNT

COST
othar information deomed nac

PER

mauni ¢laimed transfarred from Page 1

TASK ORDER NO. 8046
FUND CITE 088REDOI

$1,191.14

Name of Official

{Us0 contimsation shegtus) i nocessary)

{Payeé must NOT use the space bslow)

TOTAL

$1,191.14

.——1

PAYMENT:

COMPLET!
PARTIAL
HFINAL
PROGRE

ADVANCE

APPROVED FOR

Provisional payment subjsct to latsr audit

EXCHANGE RATE

= $1.00

BY:
Michelina Torrs

TMLE:

vertiad; comest for

nature or inltiale)

Defense Cantract Audit Agency, Branch Manager

ACCOUNTING CLASSIFICATION

CHECK NUMBER

ON TREASURER OF THE UNITED STATES

CHECK NUMBER

ON {Name of bank)

PAYEE

2. llmammwandammwwsmmnHMMQnouw.mmmwlytsmmw
otherwiss the approving ofcer wil Eign in Ihe space provided, over his iiclal .

3, wnenammarIsrwebwdhwmmdamnworwmmemdmmnmmmmmny
o Corpovaie name % well 85 1w capatiy b which he signs, musl sppear. For exampla: "Jahs Cue Company, par
dohn Smith, Secratary”, or “Treasurar, 38 iha take may be.

PER

TITLE




07/08/04 09:24 FAX 315 452 8090

SYR. RESEARCH CORP
—

e 023
F el
8illing Number: 0016
invoice Number: INV-00000030350 : involce Date: 07/07/2004
BH To: . - Remit To:
US ENVIRONMENTAL PROTECTION AGENCY Syracuse Ressarch Comporation
FINANCE CENTER - D143-02 6225 Running Ridge Road
RESEARCH TRIANGLE PARK, NC 27711 . North Syracuse, NY 13212-26509
Contract Value * Fundad Value
Customer Number; 1019 ) Cost: 0.00 109,380.48
Prime Contract Number:  GS-10F-0137K Fee: 0.00 0.00
Subcontractar Number: NA . Total; 0.00 - 109,389.48
Customer PG Number: GS-11F-0000A .
Project Numbaer: FAJ24,08091.046 Cumulative Amount Bilted: 61,017.44
Project Narne: VIBT0 OU-3
Terms: NET 30 . . Bliling Period From: 06/01/2004
Due Date: 08/06/2004 . To: 06/30/2004
Current Current Cumulative Cumulative
Hours Rate Amount Hours Amount
SCIENTIST 1 0.00 54.6700 0.00 457.25 24,097.88
SCIENTIST 2 18.50 §2.8700 1,163.10 238.50 14,994.50
SPECIALIST 1 0.00 37.9600 0.00 405.00 3,985.80
SPECIALIST 2 : 0.00 45,5600 0.00 12.50 569.50
TECH MANAGER 2 .00 155.0000 0.00 68.00 10,540,00
DIRECT LABOR 18.50 1,163.10 881.25 55,087.68
TRAVEL , 0.00 0.00
OTHER DIRECT COSTS 26.04 5.929.76
OTHER DIRECT COSTS : 20.04 §,929.76
involce Total 1,191.14 51,017.44
Current Incurred Hours: " 18.30
Cumulative Incurred Hours: 881.25

Page: 4



